

Cyclistic Rider Behavior Analysis Project Proposal

Proprietary +
Confidential

Objective

The data team's objective is to analyze Cyclistic's historical bike trip data to understand rider behavior and support strategies for increasing annual memberships.

Stages	Tasks	Outcome/Deliverables	Estimated Time
Stage 1 Ask	- Identify business objectives - Define project scope - Identify key stakeholders - Establish project deliverables	- Business objectives defined - Stakeholders aligned - Project proposal completed	2–3 days
Stage 2 Prepare	- Acquire and organize project datasets - Understand dataset structure - Assess data credibility and suitability - Verify dataset readiness	- Dataset prepared for processing - Data source documentation completed - Data readiness assessment completed	2–3 days
Stage 3 Process	- Import and consolidate monthly trip datasets - Validate raw data quality - Clean and standardize the dataset - Engineer analytical features - Verify processed dataset quality	- Processed analytical table created - Data quality verification completed - Feature engineering completed - Analysis-ready dataset prepared	3-5 days
Stage 4 Analyze	- Explore the processed dataset - Analyze rider behavior patterns - Compare annual members and casual riders - Identify trends and business insights	- SQL analytical results - Behavioral insights documented - Business insights identified	3-5 days
Stage 5 Share	- Design and build interactive Power BI dashboard - Communicate rider behaviour insights through visualizations - Translate analytical findings into business recommendations - Present final analytical report	- Interactive Power BI report - Strategic recommendations documented - Stakeholders informed of findings	3–5 days
Stage 6 Act	- Develop business recommendations - Define implementation strategy - Recommend success metrics - Identify future opportunities	- Business conclusions documented - Strategic recommendations finalized - Business implementation roadmap - Future analysis opportunities identified	2–3 days